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DECISION 

INTING, J.: 

Before the Ccmt is a Petition 1 for Certionr:·i with Prayer for the 
Issuance of a Temporary Restraining Orde1 and/or Preliminary 
Prohibitory Injunction under Rule 64 in relation tu Rule 65 of the Rules 
of Court assailing Decision No. 2012-0602 date(: May 10, 2012 of the 
Commission on Audit (COA). The COA denied Lhe money claim filed 
* On official business. 
•• Took no part. 
1 Rollo, Vol. 1, pp. 3-24. 
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,, ·by V. C. Ponce Company, Inc. (VCPCI), represented by its President, 
Vicente C. Ponce (Ponce), for payment on the constructio:o. of the 
Mandaue-Opon Bridge (Mandaue-Opon Bridge project) over Mactan 
Channel, Cebu, Phase II amounting to Pll,543,776,318.36. The COA 
further ordered VCPCI to refund the overpayment in the amount of 
P21,511,666.99. 

The Antecedents 

On September 16, 1996, VCPCI filed a petition for mandamus 
against the Department of Public Works and Highways (DPWH) 
represented by its then Secretary Gregorio R. Vigilar. The case, docketed 
as Civil Case No. Q-96-28795, was raffled to Branch 227, Regional Trial 
Court (RTC), Quezon City. 3 

In the petition, VCPCI asked for a recomputation of its claim for 
the Mandaue-Opon Bridge project Phase IL It alleged the following: 

The Mandaue-Opon Bridge Project for the construction of the 
main bridge superstructure was fully completed and delivered as early as 
September 4, 1973 in accordance with the specifications drawn up by the 
government. However, the Mandaue-Opon Bridge Project was criticized 
because it could only allow the passage of small boats and not large 
international vessels. The observation caused the government to 
renegotiate with VCPCI for a redesign of the project. To expedite the 
redesign and construction, the government and VCPCI decided not to 
draw a new contract, but to undertake extra work under the original 
contract flexible enough to cover alterations and new work that would 
allow the passage of international vessels. The parties considered the 
extra work under "Section 9-4 Extra Force Account under Standard 
Specification for Highways and Bridges" (SSHB) wherein VCPCI was 
to be compensated for Phase II of the contract with actual cost up to 
P9,197,194.50, subject to Article II of the original contract; and with the 
actual cost over and above P9,197,194.50 to be regarded as actual cost 
plus 15% allowance for profit margin.4 

2 Id. at 27-36; signed by Chairperson Ma. Gracia M. Pulido Tan with Commissioners Juanita G. 
Espino, Jr. and Heidi I. Mendoza, and attested by Director IV and Commission Secretariat 
Fortunata M. Rubico. 

3 Id. at 28. 
4 As culled from the Decision dated January 30, 2004 of Branch 227, Regional Trial Court, Quezon 

City in Civil Case No. Q-96-28795 as penned by Presiding Judge Vicente Q. Roxas, id. at 52-54. 
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The amount of P9,197,194.50, as well as the 11.5% interest 
thereon, was to be paid from toll collections by the Bureau of Public 
Highways (BPH). However, in November 1985, then President 
Ferdinand E. Marcos instructed the Ministry of Public Works and 
Highways, through its then Secretary Jesus S. Hipolito, to stop toll 
collections.5 Thus, the amount of P9,197,194.50 plus interest and all 
other amounts over and above P9,197,194.50 were to be paid out of the 
appropriations under Republic Act No. (RA) 5187.6 

The parties could not agree on the amount owed by the 
government to VCPCI under Phase II of the Mandaue-Opon Bridge 
project. On November 25, 1985, the government and VCPCI signed an 
agreement to establish a fixed amount due and to be paid for the period 
1968 to 1985 covering Phase II of the Mandaue-Opon Bridge project. 
Three items were left blank in the agreement: (1) the amount that would 
fix a sum due and to be paid in installments to VCPCI as contractor; (2) 
the balance that was to be amortized by the government for a period of 
four years in four equal installments, representing the fixed and 
liquidated sum due to VCPCI as ofNovember 1985 for Phase II; and (3) 
the initial payment, thus leaving undetermined the balance that was to be 
amortized in four equal installments. 7 

The government proposed a "Recomputation of Cost of Money 
Phase II - November 29, 1968-August 31, 1973" and a "Computation of 
Contractual Liability from July 1, 1973 to November 15, 1985." VCPCI 
rejected both proposals. From January 14, 1986 to December 10, 1991, 
DPWH paid a total amount of P72,549,006.78 directly to two banks: 
UCPB and Metrobank. DPWH asserted that P66,350,725.09 represented 
full payment for Phase II with P5,198,281.69 as overpayment. But for 
VCPCI, the amount of P72,549,006.78 was only the payment for interest 
charged by the different banks for loans covered by Certificates of 
Indebtedness issued by the government as collateral for VCPCI's loans 
with the banks. 8 

On the other hand, DPWH opposed the petition for mandamus and 
alleged that mandamus does not lie to compel the performance of a 

5 Id. at 55. 
6 Entitled, "An Act Appropriating Funds for Public Works, Synchronizing the Same with Previous 

Public Works Appropriations," approved on September 16, 1967. 
7 Rollo, Vol. I, pp. 56-57. 
8 Id. at 57. 
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contractual duty especially if the contract is in dispute; the claim or 
demand had either been paid or extinguished; and the complaint is a 
claim against the State which it has not given its consent. 

In a Decision9 dated January 30, 2004, the RTC ruled in favor of 
VCPCI and against DPWH as follows: 

WHEREFORE, premises considered, respondent DPWH is 
hereby held liable to petitioner and therefore respondent DPWH is 
hereby DIRECTED: 

(a) To pay petitioner the sum of PhP34,039,041.82 - as 
"actual cost" for Phase II, as of July, 1973, date of 
completion of the Mandaue-Opon Bridge less 
PhP33,795,346.43 paid direct to petitioner herein from 
toll collections; 

(b) To pay petitioner the amount of PhP4,411,328.33 for 
interest fixed at 11 1/2% per annum of PhP9,197,194.50, 
from July, 1973 until fully paid in 1979; 

( c) [W]ith respect to interest due on the sum of 
PhP24,841,847.82, the other part of the Php34,039,041.82 
"actual cost", which is over and above the original 
contract amount of PhP9,197,194.50, petitioner and 
respondent are hereby DIRECTED to immediately submit 
to arbitration, since the banks where the Certificates of 
Indebtedness were put up as collateral, were not made 
parties to this law suit, in order to determine (i) the 
interest due on the sum of PhP24,841,847.82, the other 
part of the PhP34,039 ,041.82 "actual cost" which is over 
and above the original contract amount of 
PhP9,197,194.50, from September 4, 1973 until fully 
paid, at varied interest rates as certified to by the Bangko 
Sentral to be prevailing from time to time to have been 
charged by banks, where the Certificates of Indebtedness 
issued by the government were used as collateral - as 
guaranteed under the express provisions of Certificates of 
Indebtedness; and deducting the sum of 
PhP71,549,006.78 amount already paid directly to UCPB 
and Metrobank as partial payment for interest due to 
banks on loans covered by the Certificates of 
Indebtedness as collateral; (ii) the cost of money on the 
sum of PhP24,841,847.82 in view of the inflation and 
exchange rate differential from the P[hP]6.78 per dollar 

_______ o_n September 4, 1973 to the present PhP55.25 per dollar 
9 Id. at 52-95; penned by Presiding Judge Vicente Q. Roxas. 
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as of January 30, 2004; 

(d) To pay petitioner the sum of PhP5,108,256.10 which is 
15% of PhP34,055,041.51 representing allowance for 
contractor's profit; and 

(e) To pay petitioner legal interest fixed at 12% per annum 
from September 4, 1973 until fully paid on the sum of 
PhP5,108,256.10. 

SO ORDERED. 10 

The DPWH filed an appeal before the Court of Appeals (CA). 

In a Decision11 promulgated on October 29, 2004 in CA-G.R. SP 
No. 83719, the CA affirmed in toto the RTC Decision. The DPWH filed 
a motion for reconsideration, but the CA denied it in a Resolution dated 
February 18, 2005. 

The DPWH filed a Petition12 for Review under Rule 45 before the 
Court questioning the Decision dated October 29, 2004 and the 
Resolution dated February 18, 2005 of the CA. In a Resolution13 dated 
June 29, 2005, the Court denied the petition for failure of petitioner to 
sufficiently show that the CA committed a reversible error in the 
challenged CA Decision and Resolution to warrant the exercise of the 
Court of its discretionary appellate jurisdiction. DPWH filed a motion 
for reconsideration, but the Court denied the motion in its Resolution 
dated October 17, 2005. The Court Resolution became final and 
executory on November 18, 2005. 14 

VCPCI then filed a Motion for Issuance of Writ of Execution 15 

before the RTC. In an Order16 dated December 29, 2006, the RTC 
granted the motion and issued a writ of execution. 

10 Id. at 93-95. 
11 Id. at 99-107; penned by Asscociate Justice Rodrigo V. Cosico with Associate Justices Danilo B. 

Pine and Vicente S.E. Veloso, concurring. 
12 Id. at 341-375. 
13 Id. at 97. 
14 See Entry of Judgment dated November 18, 2005 in G.R. No. 167294, id. at 96. 
15 Id. at 108-112. 
16 Id. at 113; penned by Presiding Judge Elvira D.C. Panganiban. 
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DPWH filed a Petition for Certiorari before the CA questioning 
the Order dated December 29, 2006 of the RTC issuing the writ of 
execution. The case was docketed as CA-G.R. SP No. 97970. 

In a Decision17 dated May 29, 2007, the CA ruled that the RTC 
gravely abused its discretion in issuing the writ of execution. It ruled that 
judgments in money claims should first be filed with the COA; and that 
VCPCI should have waited for CO A's imprimatur of its claim instead of 
moving for the execution of the RTC Decision. The dispositive portion 
of the CA Decision reads: 

WHEREFORE, the Order dated 29 December 2006 granting a 
Writ of Execution- in favor of private respondent VC Ponce Company, 
Inc. and the corresponding Writ of Execution and Notice of 
Garnishment are NULLIFIED, and the temporary restraining order 
issued by this Court is made PERMANENT. 

The Commission on Audit is DIRECTED to determine and 
ascertain with dispatch the total compensation due to VC Ponce 
Company, Inc. for the construction of the Mandaue-Opon Bridge in 
accordance with the decision in Civil Case No. Q-96-28795, and to 
allow payment thereof upon the completion of such determination. 

SO ORDERED. 18 

The Decision of the CA in CA-G.R. SP No. 97970 dated May 29, 
2007 became final and executory on June 22, 2007. 19 Following the 
ruling, VCPCI filed a money claim before the COA. 

The Decision of the COA 

VCPCI's money claim before the COA amounted to 
Pll,543,776,318.36 broken down by COA as follows: 

--~------------·- ----~------~----- ---------------- ----·----~-------- -------· 

Particulars 

(A) Difference between 
P34,039,04 l .82, the "actual cost" 
for Phase II, and P33, 795,346.43 

Amount 

p 243,695.39 
17 

Id. at ~15-123~ penned by Associate Justice Ricardo R. Rosario (now a member ofthe Court) with 
Associate Justices Regalado E. Maambong and Magdangal M. De Leon, concurring. 

18 Id. at 122-123. 
19 

See Entry of Judgment dated June 25, 2007 in CA-G.R. SP No. 97970, id. at 125. 
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~------- ------------~------------ ------------ ------

revenue from toll collections. 

( A.1) Interest on the difference 
(P243,695.39) computed by VCPCI 
at 12% compounded annually from 
November 16, 1985 to February 28, 
2009 

(B) Interest at 11 ½% per annum of 
P9,197,194.50, the original contract 
amount, from July 1973 until fully 
paid in 1979 

(B.l) Interest computed by VCPCI at the 
rate of 11.5% on the interest of 
P4,411,328.33 from January 1980 
up to February 28, 2009 

(C) Interest due on the sum of 
P24,841,847.82, the other part of 
the P34,039,041.82 "actual cost," 
which 1s over and above the 
original contract amount of 
P9,197,194.50 

(D) Contractor's profit - 15% of 
P34,055,041.51 

(E) Legal interest fixed at 12% per 
annum from September 4, 1973 
until fully paid on the sum of 
P5,108,256.10 

Total 

3,173,927.09 

4,411,328.33 

101,158,432.22 

11,148,708,894.12 

5,108,256.10 

280,971,785.11 

P ll,543,776,318.3620 

In its assailed Decision21 dated May 10, 2012, the COA denied 
VCPCI's claim and required Ponce to pay an overpayment amounting to 
P21,511,666.99. 

20 Id. at 27-28. 
21 Id. at 27-37. 
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The COA did not allow the payment of interest on the amount of 
P24,841,847.82 (Item C of the claim) which is over and above the 
original contract amount of P9,197,194.50. The COA also ruled that the 
amount of P24,841,847.82 cannot earn interest as it has already been 
paid by way of the Certificates of Indebtedness amounting to 
P31,274,946.81 issued by the govermnent as collateral for VCPCI's 
loans with the banks; that the government already expended 
P71,549,006.78 in payment of VCPCI's loan of P31,274,946.81; and 
that because P34,039,04 l.82 was already paid from toll collections, there 
was an overpayment of ?33,795,346.43. 

In conclusion, the COA held that on one hand, VCPCI constructed 
the Mandaue-Opon Bridge project in the total amount of 
P34,039,041.82, inclusive of cost of money during construction 
amounting to P9,913,870.31 and profit; on the other hand, the 
government, through· the DPWH, already paid VCPI PI0S,344,353.21 
for the project: P33,795,346.43 from toll- collections and 
P71,549,006.78 from appropriations. 

The dispositive portion of the COA Decision reads: 

WHEREFORE, premises considered, the instant petition for 
money claim of Mr. Vicente C. Ponce relative to the Construction of 
the Mandaue-Opon Bridge over Mactan Channel, Cebu Phase II in the 
amount of Pll,543,776,318.36 is hereby DENIED for lack of merit. 
Accordingly, Mr. Vicente C. Ponce is required to refund the 
overpayment in the amount of P21,511,666.99.22 

Thus, the petition before the Court. 

Petitioner alleges that the COA has no authority to review, modify, 
and in effect, reverse a final and executory judgment by the Court. 

The Issue 

Whether the COA committed grave abuse of discretion in 
reviewing the final and executory decision of the RTC with respect to 
the. government's liability to VCPCI over the Mandaue-Opon Bridge 
proJect Phase II. 
22 Id at 36. 



Decision 9 G.R. No. 213821 

The Ruling of the Court 

The petition is meritorious. 

To recapitulate, the computation of the government's liability to 
VCPCI, except for the interest due on the sum of P24,841,847.82 which 
the RTC directed to be submitted to arbitration, had been settled in the 
RTC Decision dated January 30, 2004. The CA affirmed in toto the RTC 
Decision in its Decision dated October 29, 2004 and Resolution dated 
February 18, 2005. The Court denied DPWH's petition in its Resolution 
dated June 29, 2005 and its motion for reconsideration in its Resolution 
dated October 1 7, 2005. The Court Resolution became final and 
executory on November 18, 2005. 

Therefore, the. COA, in denying VCPCI's money claim and in 
ruling that VCPCI is liable to refund an overpayment amounting to 
P33,795,346.43, in effect reviewed and modified the final and executory 
Decision of the RTC. In doing so, the COA invokes its primary 
jurisdiction over all money claims against the government. 

The issue in this case is not novel. In Taisei Shimizu Joint Venture 
v. Commission on Audit23 (Tasei), the Court settled COA's exclusive 
jurisdiction over money claims due from or owing to the government. In 
Taisei, the Court ruled that other tribunals or administrative bodies "may 
have concurrent jurisdiction with the COA over money claims against 
the government or in the audit of the funds of government agencies and 
instrumentalities,"24 citing as examples the "Central Bank's jurisdiction 
to examine or audit, or cause the examination or audit, of government 
banks;"25 the Civil Service Commission's (CSC) determination of a 
government employee's terminal leave benefits;26 the CSC's jurisdiction 
to pass upon the issue of the legality and regularity of the grant of 
allowances and benefits to members of the boards of water districts 
designated by the Local Water Utilities Administration (L WUA) in 
relation to an administrative case against L WUA officers for violation of 
the Code of Conduct and Ethical Standards for Public Officials and 

23 G.R. No. 238671, June 2, 2020. 
24 Id 
25 Id, citing Development Bank of the Philippines v. COA, 424 Phil. 411,430, 434-439 (2002). 
26 Id., citing Civil Service Commission v. Pobre, 481 Phil. 676, 685 (2004). 
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Employees;27 and where the parties validly agreed to submit their 
dispute to arbitration.28 

Further, the Court distinguished the two (2) main types of money 
claims which the COA may be confronted with: (1) money claims 
originally filed with the COA; and (2) money claims which arise from a 
final and executory judgment of a court or arbitral body. Adopting the 
opinion of COA Chairperson Michael G. Aguinaldo, the Court ruled: 

There is merit to Chairperson Aguinaldo's opinion pertaining 
to the two (2) main types of money claims which the COA may be 
confronted with. 

The first type covers money claims originally filed with the 
COA. Jurisprudence specifies the nature of the money claims which 
may be brought to the COA at first instance. In Euro-Med 
Laboratories, Phil., Inc. v. Province of Batangas, we explicitly 
ordained that these cases are limited to liquidated claims, viz. : 

The scope of the COA's authority to take cognizance 
of claims is circumscribed, however, by an unbroken line 
of cases holding statutes of similar import to mean only 
liquidated claims, or those determined or readily 
determinable from vouchers, invoices, and such other 
papers within reach of accounting officers. Petitioner's 
claim was for a fixed amount and although respondent took · 
issue with the accuracy of petitioner's summation of its 
accountabilities, the amount thereof was readily determinable 
from the receipts, invoices and other documents. Thus, the 
claim was well within the COA's jurisdiction under 
the Government Auditing Code of the Philippines. (Emphasis 
and Underscoring Supplied.) 

We agree with Chairperson Aguinaldo that the following 
discussion in Uy involved the first type of money claims, viz.: 

SECOND. The case at bar brings to the fore the 
parameters of the power of the respondent COA to 
decide administrative cases involving expenditure of public 
funds. Undoubtedly, the exercise of this power involves 
the quasi-judicial aspect of government audit. As statutorily 
envisioned, this pertains to the "examination, audit, and 
settlement of all debts and claims of any sort due from or 
owing to the Government or any of its subdivi.sions, agencies 
and instrumentalities." The process of government audit is . 

--------
27 Id., citing De Jesus v. Civil Service Commission, 508 Phil. 599, 608-61 0 (2005). 
28 Id., citing Tourism Infrastructure and Enterprise Zone Authority (TIEZA) v. Global-V Builders 

Co., G.R. No. 219708, October 3, 2018. 
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adjudicative in nature. The decisions of COA presuppose an 
adjudicatory process involving the determination and 
resolution of opposing claims. Its work as adjudicator of 
money claims for or against the government means the 
exercise of judicial discretion. It includes the investigation, 
weighing of evidence, and resolving whether items should 
or should not be included, or as applied to claim, whether 
it should be allowed or disallowed in whole or in part. Its 
conclusions are not mere opinions but are decisions which 
may be elevated to the Supreme Court on certiorari by the 
aggrieved party. (Emphasis Supplied.) 

We, too agree with Chairperson Aguinaldo that the second 
type of money claims refers to those which arise from a final and 
executory judgment of a court or arbitral body. He also correctly 
cited Uy, reiterating our undeviating jurisprudence that final 
judgments may no longer be reviewed or, in any way be modified 
directly or indirectly by a higher court, not even by the Supreme 
Court, much less, by any other official, branch or department of 
government. 

On this score, we lay down a conceptual framework for the 
guidance of the COA, the Bench, and the Bar pertaining to the COA's 
audit power vis-a-vis the second type of money claims which may be 
brought before it during the execution stage.29 

Thus, the Court ruled that the "COA's audit power over money 
claims already corifirmed by final judgment of a court or other 
adjudicative body is necessarily limited,"30 and laid down the guidelines, 
as follows: 

29 Id. 
30 Id 

(1) Once a court or other adjudicative body validly acquires 
jurisdiction over a money claim against the government, 
it exercises and retains jurisdiction over the subject 
matter to the exclusion of all others, including the COA; 

(2) The COA has no appellate review power over the 
decisions of any other court or tribunal; 

(3) The COA is devoid of power to disregard the principle 
of immutability of final judgments; and 
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(4) The COA's exercise of discretion in approving or 
disapproving money claims that have been determined 
by final judgment is akin to the power of an execution 
court.31 

Applying herein the ruling in the Taisei case, the money claim of 
VCPCI before the COA undoubtedly falls under the second type of 
money claim, i.e., money claims which arise from a final and executory 
judgment of a court or arbitral body. The money claim stemmed from the 
Decision dated January 30, 2004 of the RTC, affi1med by the CA and the 
Court, that had long become final and executory. The COA gravely 
abused its discretion in denying VCPCI's money claim that was based on 
a final and executory judgment; and when it substituted the RTC's 
findings and computations with its own. 

WHEREFORE, the petition is GRANTED. The Decision No. 
2012-060 dated May 10, 2012 of the Commission on Audit dismissing 
the money claim of petitioner V. C. Ponce Company, Inc. is 
REVERSED and SET ASIDE. The case is REMANDED to the 
Commission on Audit for payment of the money claim in accordance 
with the Decision dated January 30, 2004 of Branch 227, Regional Trial 
Court, Quezon City in Civil Case No. Q-96-28795. 

SO ORDERED. 

WE CONCUR: 

31 Id. 

----
HENRl~TING 

Associate Justice 
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CERTIFICATION 

Pursuant to Section 13, Article VIII of the Constitution, I certify 
that the conclusions in the above Decision had been reached in 
consultation before the case was assigned to the writer of the opinion of 
the Court. 
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OCC En Banc,Supreme Court 




